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ESTIMATE RUN 10/03/2019

ESTIMATE SUMMARY 11:18:46

CONTID: C20285         ESTIMATE NO: 0006 FINL 2005

PCN: 20285-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH14 & US287 NW OF FT COLLI PERCENT TIME:

PROJECT NO: ERR400-329                    

PR SH14 & US287 NW OF FT COLLINS

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

DURAN EXCAVATING, INC. PAY PERIOD ENDING

14332 CR 64 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GREELEY CO 80631     (970)351-0192 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 795,977.66 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 934,380.09 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 14,015.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.18

WORK DAYS

WORK DAYS

99.96%

300.00

0.00

0.00

14,015.70

$

$

$

$

795,677.66

0.00

795,677.66

0.00

795,677.66

0.00

0.00

795,677.66

0.00

AMOUNT DUE 795,677.66 14,015.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 14,015.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

54.0 TIME ALLOW: 55

ORIG TIME ALLOW: 50

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/18/2019

03/18/2019

07/02/2019

07/02/2019

10/03/2019

11/29/2018

12/11/2018

12/31/2018

03/18/2019
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PCN: 20285-BID    ESTIMATE RUN 10/03/2019

PROJECT: ERR400-329                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:18:46

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

7,940.001.000

0.00

1.000

L S 

7,940.00000

0010 Removal of Tree 7.000

0.000

202-00010  
 

11,676.007.000

0.00

7.000

EACH

1,668.00000

0015 *Removal of Fence 125.000

0.000

202-01000  
 

375.00125.000

0.00

125.000

LF  

3.00000

0020 *Removal of Guardrail Type 3 305.000

0.000

202-01130  
 

2,745.00305.000

0.00

305.000

LF  

9.00000

0025 Embankment Material (Complete In Place) 1,947.000

0.000

203-00060  
 

81,774.001,947.000

0.00

1,947.000

CY  

42.00000

0030 Embankment Material (Complete In Place) (Special) 1,200.000

0.000

203-00062  
 

14,760.001,200.000

0.00

1,200.000

CY  

12.30000

0035 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

138.00000

0040 Combination Loader 5.000

0.000

203-01594  
 

745.005.000

0.00

5.000

HOUR

149.00000

0045 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

50.00000

0050 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

0.000

CY  

68.00000

0055 Topsoil 306.000

0.000

207-00205  
 

2,448.00306.000

0.00

306.000

CY  

8.00000
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PCN: 20285-BID    ESTIMATE RUN 10/03/2019

PROJECT: ERR400-329                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:18:46

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0060 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

0.000

CY  

18.00000

0065 *Erosion Log Type 1 (12 Inch) 950.000

0.000

208-00002  
 

4,750.00950.000

0.00

950.000

LF  

5.00000

0070 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,168.00000

0075 Erosion Control Management 10.000

0.000

208-00207  
 

2,100.0010.000

0.00

10.000

DAY 

210.00000

0080 Temporary Diversion 485.000

0.000

208-00301  
 

8,730.00485.000

0.00

485.000

LF  

18.00000

0085 Dewatering 1.000

0.000

211-03005  
 

10,272.001.000

0.00

1.000

L S 

10,272.00000

0090 *Seeding (Native) 0.900

0.000

212-00006  
 

3,081.600.900

0.00

0.900

ACRE

3,424.00000

0095 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.000

ACRE

10,374.00000

0100 *Soil Conditioning 0.600

0.000

212-00032  
 

4,301.400.600

0.00

0.600

ACRE

7,169.00000

0105 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

3,591.00000

0110 *Spray-on Mulch Blanket 0.900

0.000

213-00012  
 

7,945.200.900

0.00

0.900

ACRE

8,828.00000
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PCN: 20285-BID    ESTIMATE RUN 10/03/2019

PROJECT: ERR400-329                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:18:46

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0115 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

27.00000

0120 Geotextile (Drainage) (Class 1) 1,549.000

0.000

420-00112  
 

3,407.801,549.000

0.00

1,549.000

SY  

2.20000

0125 Soil Riprap (12 Inch) 995.000

0.000

506-00412  
 

92,535.00995.000

0.00

995.000

CY  

93.00000

0130 *Guardrail Type 3A 338.000

0.000

606-00310  
 

19,266.00338.000

0.00

338.000

LF  

57.00000

0135 *End Anchorage Type 3B 0.000

0.000

606-01320  
 

0.000.000

0.00

0.000

EACH

2,746.00000

0136 End Anchor (Nonflared) 1.000

0.000

606-02003  
 

3,750.001.000

0.00

1.000

EACH

3,750.00000

0140 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

0.000

EACH

1,906.00000

0145 *Brace Post (Special) 2.000

0.000

607-00030  
 

756.002.000

0.00

2.000

EACH

378.00000

0150 *Fence Barbed Wire with Metal Posts 380.000

0.000

607-01000  
 

2,280.00380.000

0.00

380.000

LF  

6.00000

0155 Fence (Plastic) 370.000

0.000

607-11525  
 

2,590.00370.000

0.00

370.000

LF  

7.00000

0160 *Curb and Gutter Type 2 (Section II-B) (Special) 0.000

0.000

609-21023  
 

0.000.000

0.00

0.000

LF  

40.00000
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PCN: 20285-BID    ESTIMATE RUN 10/03/2019

PROJECT: ERR400-329                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:18:46

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0165 Construction Surveying 1.000

0.000

625-00000  
 

12,600.001.000

0.00

1.000

L S 

12,600.00000

0166 Const Surveying (Hour) 4.000

0.000

625-00001  
 

600.004.000

0.00

4.000

HOUR

150.00000

0170 *Mobilization 1.000

0.000

626-00000  
 

66,000.001.000

0.00

1.000

L S 

66,000.00000

0175 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

4,815.001.000

0.00

1.000

L S 

4,815.00000

0180 *Flagging 1,425.000

0.000

630-00000  
 

35,625.001,425.000

0.00

1,425.000

HOUR

25.00000

0185 *Traffic Control Inspection 30.000

0.000

630-00007  
 

4,470.0030.000

0.00

30.000

DAY 

149.00000

0190 *Traffic Control Management 57.000

0.000

630-00012  
 

47,367.0057.000

0.00

57.000

DAY 

831.00000

0195 *Construction Traffic Sign (Panel Size A) 14.000

0.000

630-80341  
 

378.0014.000

0.00

14.000

EACH

27.00000

0200 *Construction Traffic Sign (Panel Size B) 50.000

0.000

630-80342  
 

1,600.0050.000

0.00

50.000

EACH

32.00000

0205 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

5,670.002.000

0.00

2.000

EACH

2,835.00000

0206 Flash Arrow Panel (C Ty) 1.000

0.000

630-80358  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000
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PCN: 20285-BID    ESTIMATE RUN 10/03/2019

PROJECT: ERR400-329                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:18:46

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0210 *Drum Channelizing Device 36.000

0.000

630-80360  
 

396.0036.000

0.00

36.000

EACH

11.00000

0215 Concrete Barrier (Temporary)(Remove) 208.000

0.000

630-80373  
 

3,536.00208.000

0.00

208.000

LF  

17.00000

0220 *Traffic Cone 46.000

0.000

630-80380  
 

230.0046.000

0.00

46.000

EACH

5.00000

0225 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

0.000

EACH

9.00000

0230 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0235 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0240 F/A Fuel Cost Adjustment -21.800

0.000

700-70016  
 

-21.80-21.800

0.00

-21.800

F A 

1.00000

0245 F/A On-The-Job Trainee 2,250.000

0.000

700-70023  
 

2,250.002,250.000

0.00

2,250.000

F A 

1.00000

0250 F/A Furnish 0.000

0.000

700-70080  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Cable T.V. Lines 0.000

0.000

700-70300  
 

0.000.000

0.00

0.000

F A 

1.00000

0260 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20285-BID    ESTIMATE RUN 10/03/2019

PROJECT: ERR400-329                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:18:46

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0262 F/A Temporary Signal 15,582.500

0.000

700-70034  
 

15,582.5015,582.500

0.00

15,582.500

F A 

1.00000

0263 F/A Native Seed 546.250

0.000

700-70035  
 

546.25546.250

0.00

546.250

F A 

1.00000

CAT 491,371.950.00491,371.95CURRENT AMT0200 $ $ $

CAT NO0201 SH 14 

0126 24 In CSP 88.000

0.000

603-10240  
 

17,314.0088.000

0.00

88.000

LF  

196.75000

0261 Potholing 8.000

0.000

203-01597  
 

2,024.728.000

0.00

8.000

HOUR

253.09000

0264 F/A Price Reduction Overweight Trucks -180.000

0.000

700-70034  
 

-180.00-180.000

0.00

-180.000

F A 

1.00000

0265 Removal of Headwall 1.000

0.000

202-00015  
 

884.001.000

0.00

1.000

EACH

884.00000

0270 Removal of Riprap 1,403.000

0.000

202-00027  
 

25,254.001,403.000

0.00

1,403.000

SY  

18.00000

0275 Removal of Pipe 89.000

0.000

202-00035  
 

2,314.0089.000

0.00

89.000

LF  

26.00000

0280 Removal of Asphalt Mat 121.000

0.000

202-00220  
 

1,936.00121.000

0.00

121.000

SY  

16.00000

0285 Unclassified Excavation 510.000

0.000

203-00000  
 

6,630.00510.000

0.00

510.000

CY  

13.00000
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PCN: 20285-BID    ESTIMATE RUN 10/03/2019

PROJECT: ERR400-329                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:18:46

CUMULATIVE
AMOUNT

CAT NO0201 SH 14 

0290 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

138.00000

0295 Combination Loader 5.000

0.000

203-01594  
 

745.005.000

0.00

5.000

HOUR

149.00000

0300 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

6.000

HOUR

50.00000

0305 Structure Excavation 456.000

0.000

206-00000  
 

4,560.00456.000

0.00

456.000

CY  

10.00000

0310 Structure Backfill (Class 1) 289.000

0.000

206-00100  
 

12,138.00289.000

0.00

289.000

CY  

42.00000

0315 Shoring 1.000

0.000

206-01750  
 

11,000.001.000

0.00

1.000

L S 

11,000.00000

0320 Topsoil 118.000

0.000

207-00205  
 

944.00118.000

0.00

118.000

CY  

8.00000

0325 *Erosion Log Type 1 (12 Inch) 130.000

0.000

208-00002  
 

650.00130.000

0.00

130.000

LF  

5.00000

0330 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

990.001.000

0.00

1.000

EACH

990.00000

0335 Removal and Disposal of Sediment (Labor) 6.000

0.000

208-00103  
 

300.006.000

0.00

6.000

HOUR

50.00000

0340 Removal and Disposal of Sediment (Equipment) 6.000

0.000

208-00105  
 

870.006.000

0.00

6.000

HOUR

145.00000
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PCN: 20285-BID    ESTIMATE RUN 10/03/2019

PROJECT: ERR400-329                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:18:46

CUMULATIVE
AMOUNT

CAT NO0201 SH 14 

0345 Erosion Control Management 5.000

0.000

208-00207  
 

1,050.005.000

0.00

5.000

DAY 

210.00000

0350 *Seeding (Native) 0.400

0.000

212-00006  
 

1,369.600.400

0.00

0.400

ACRE

3,424.00000

0355 *Soil Conditioning 0.200

0.000

212-00032  
 

1,433.800.200

0.00

0.200

ACRE

7,169.00000

0360 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

3,591.00000

0365 *Spray-on Mulch Blanket 0.400

0.000

213-00012  
 

3,531.200.400

0.00

0.400

ACRE

8,828.00000

0370 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

27.00000

0375 Aggregate Base Course (Class 6) 45.000

0.000

304-06000  
 

2,385.0045.000

0.00

45.000

TON 

53.00000

0376 HMA (Patching) (Asph) 41.830

0.000

403-00720  
 

11,210.4441.830

0.00

41.830

TON 

268.00000

0380 *Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 0.000

0.000

403-36721  
 

0.000.000

0.00

0.000

TON 

268.00000

0385 Geotextile (Drainage) (Class 1) 106.000

0.000

420-00112  
 

233.20106.000

0.00

106.000

SY  

2.20000

0390 Riprap (9 Inch) 15.000

0.000

506-00209  
 

1,560.0015.000

0.00

15.000

CY  

104.00000
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PCN: 20285-BID    ESTIMATE RUN 10/03/2019

PROJECT: ERR400-329                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:18:46

CUMULATIVE
AMOUNT

CAT NO0201 SH 14 

0395 Riprap (9 Inch) (SPECIAL) 0.000

0.000

506-00210  
 

0.000.000

0.00

0.000

TON 

60.00000

0396 Riprap (9 In) (SPECIAL) 568.770

0.000

506-00210  
 

66,494.90568.770

0.00

568.770

TON 

116.91000

0400 Riprap (12 Inch) 89.000

0.000

506-00212  
 

7,832.0089.000

0.00

89.000

CY  

88.00000

0405 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

0.000

CY  

2,238.00000

0410 *Concrete Class B (Miscellaneous) 38.200

0.000

601-01025  
 

53,709.2038.200

0.00

38.200

CY  

1,406.00000

0415 *Reinforcing Steel 1,561.000

0.000

602-00000  
 

4,136.651,561.000

0.00

1,561.000

LB  

2.65000

0420 36 Inch Reinforced Concrete Pipe 144.000

0.000

603-01360  
 

22,608.00144.000

0.00

144.000

LF  

157.00000

0425 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

0.000.000

0.00

0.000

EACH

1,656.00000

0430 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

3,087.001.000

0.00

1.000

EACH

3,087.00000

0435 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

7.00000

0440 *Curb and Gutter Type 2 (Section II-B) (Special) 11.000

0.000

609-21023  
 

440.0011.000

0.00

11.000

LF  

40.00000
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PCN: 20285-BID    ESTIMATE RUN 10/03/2019

PROJECT: ERR400-329                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:18:46

CUMULATIVE
AMOUNT

CAT NO0201 SH 14 

0445 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

5,670.002.000

0.00

2.000

EACH

2,835.00000

0450 Concrete Barrier (Temporary) 300.000

0.000

630-80370  
 

19,200.00300.000

0.00

300.000

LF  

64.00000

0455 Reset Concrete Barrier (Temporary) 0.000

0.000

630-80371  
 

0.000.000

0.00

0.000

LF  

14.00000

0460 *Stackable Vertical Panels 8.000

0.000

630-80393  
 

72.008.000

0.00

8.000

EACH

9.00000

0465 Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

2,205.001.000

0.00

1.000

EACH

2,205.00000

0470 Impact Attenuator (Temporary)(Reset Only) 0.000

0.000

630-85013  
 

0.000.000

0.00

0.000

EACH

735.00000

0475 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 296,601.710.00296,901.71CURRENT AMT0201 $ $ $

CAT NO0400 CE Bid Item 

0480 Field Office (Class 1) 1.000

0.000

620-00001  
 

6,420.001.000

0.00

1.000

EACH

6,420.00000

0485 Sanitary Facility 2.000

0.000

620-00020  
 

1,284.002.000

0.00

2.000

EACH

642.00000

CAT 7,704.000.007,704.00CURRENT AMT0400 $ $ $

$ 795,677.660.00$795,977.66$CURRENT AMTPROJECT TOTAL


